Western New York Remediation Section

Week ending March 10, 2015
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ew Cassel (Jennifer LaPoma): OUI RD and OU3 RI/FS Negotiations: no change in status
CIA PRPs informed provided individual responses on 2/13 regarding their willingness to
ontinue OU1 RD and OU3 RI/FS negotiations on the condition that upgradient parties
Sylvania (GTEOSI), General Instruments) participate. ERRD and ORC met on 2/24 and will
iraft UAO for OU1 RD only. OU3 RI/FS will be fund lead and RPM to begin drafting
enforcement memo and funding package to initiate RI/FS work. OU3 RI/FS to be conducted in
hases with the intent of re-initiating negotiations with PRPs after initial data has been collected.

DU2 RI/FS: USACE meeting with EPA and NYSDEC scheduled May 5 to discuss OU2 RI and
odeling approach. USACE schedule for OU2 RI completion is 9/16. EPA to provide
omments on Draft Data Evaluation Report prior to May meeting. NYSDEC currently reviewing
report as well.
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